




"Because Not All Radio Stations Are Created Equal"

**Chadrad Communications, Inc.**  
226 Bordeaux St - Chadron, NE 69337  
308-432-5545 fax 308-432-5601  
E-mail: [kcsr@chadrad.com](mailto:kcsr@chadrad.com)

---

### **(S.D.)-Crews Hope To Get I-90 Finished Prior To Rally**

By: Chris Fankhauser Posted at: 07/02/2013 02:17 PM



*(Photo courtesy Black Hills Pioneer)*

SPEARFISH, S.D. (AP) - Fighting several weather-related delays since April, crews are working to rebuild the eastbound lane of Interstate 90 through Spearfish before the Sturgis Motorcycle Rally.

Rainstorms and snowstorms have delayed the \$12.4 million project.

State Department of Transportation officials say crews have been working on the four-mile stretch of the eastbound lanes from Exit 10 to Exit 14 to open them up by July 24, when more than 500,000 visitors begin arriving in the Black Hills.

The work is set to resume after the rally by Aug. 12, when crews will begin reconstructing the eastbound lanes from Exit 14 to Exit 17.

The project will continue in 2014 with reconstruction of the westbound lanes. Exit 14 will be revamped in 2015.

(Copyright 2013 The Associated Press)